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GC21 contracts - General Conditions of Contract

Refer to Notes regarding use of these authorities.

	Clause title 
	Clause No
	Authorities

(GC21 contracts - General Conditions of Contract)
	Principal’ sapproval required?
	Comments or restrictions

	Roles and relationships

	Authorised persons
	2.1
	Object to person appointed
	No
	

	
	2.2
	Appoint or change the appointment of the Principal’ s Authorised Person
	Yes
	

	
	
	Advise of any qualifications or limitations to powers
	Yes
	No authority to so qualify or limit

	
	
	Inform the Contractor of the name of person or change
	No
	

	
	2.3
	Advise the Contractor of the delegation of powers by the Principal’ s Authorised Person
	No
	

	Co-operation
	3
	Agree to changes in the rights and responsibilities in the Contract
	Yes 
	See also 7.3

	Early warning
	5.1
	Inform of anything likely to affect time, cost or quality
	No 
	Inform the Principal

	
	
	Investigate how to avoid or minimise any adverse effect on the Works
	
	

	Evaluation and monitoring

	6.1
	Meet regularly to evaluate and monitor performance
	No
	

	
	6.2
	Decide on participation by others in evaluation and monitoring meetings
	No
	Inform the Principal

	The Contract

	The Contract
	7
	Determine that a Deed of Contract Agreement is to be signed instead of a letter of award
	Yes
	

	
	
	Sign a Deed of Contract Agreement
	Not Project Manager role
	Principal to arrange

	
	7.3
	Agree in writing to amend or waive any of the terms of the Contract
	Yes
	See also 3

	
	7.4
	Give Contractor the Principal’ s Documents
	No
	

	
	7.5
	Request Contractor to execute Deed of Contract
	Yes
	

	
	
	Return executed copy to the Contractor
	No
	

	Assignment
	8
	Consent in writing to assignment by the Contractor
	Yes
	

	Scope of the Works - Temporary Work
	10.4.1
	Instruct the Contractor to use a particular method or type of Temporary Work
	Yes
	Unless agreed in writing no additional cost or time

	
	10.4.2
	Determine whether extra costs incurred by the Contractor are directly caused by a Principal’ s instruction to use a particular method or type of Temporary Work and are necessary and unavoidable
	Yes
	

	Scope of the Works - 

Work Methods
	10.5.5
	Instruct the Contractor to use another work method
	Yes
	Unless no additional cost or time agreed in writing

	
	10.5. 6
	Instruct the Contractor to use a particular work method
	Yes
	Unless no additional cost or time agreed in writing 

Try to avoid

	
	10.5.7
	Determine entitlement to extension of time and whether extra costs incurred by the Contractor are directly caused by a Principal’ s instruction to use a particular work method and are necessary and unavoidable
	Yes
	

	Statutory Requirements and Guidelines

	Statutory Requirements

	11.1.2
	Pay notices and imposts under the Contract
	Not Project Manager role
	Advise Principal to make payment

	
	11.2
	Request the Contractor to give the Principal all original documents issued by authorities or providers of services
	No
	

	Goods and Services Tax - GST Invoices
	12.5
	Issue a tax invoice for a taxable supply made by the Principal to the Contractor
	No
	

	
	12.6
	Issue a RCTI for a taxable supply made by the Contractor to the Principal (other than an excluded supply)
	No
	

	
	
	Issue an adjustment note for an adjustment event
	No
	

	
	
	Agree in writing with the Contractor which supplies are excluded supplies 
	No
	

	
	12.8
	Notify the Contractor if the Principal ceases to be registered for GST or ceases to comply with any of the requirements of any taxation ruling relating to the creation of RCTI
	Yes
	If  so advised by the Principal

	Goods and Services Tax -Principal supplies
	12.12
	Make any supply to the Contractor
	Yes
	

	Goods and Services Tax - Pay as You Go
	12.13
	Withhold tax from payments if the Contractor does not quote an ABN
	No
	

	Goods and Services Tax - Recipient Created Tax Invoice
	12.14.2
	Enter into a Voluntary Agreement with a Contractor for the withholding of Pay as You Go taxation
	Not Project Manager role
	

	Collusive Arrangements
	14.1.2
	Agree in writing  that the Contractor may enter into a contract, agreement or understanding to pay or allow money
	No
	Inform the Principal

	
	14.3
	Specify a time within which the Contractor must pay to the Principal money paid to or on the behalf of a trade association, industry association, or other tenderer, and notify the Contractor of that time
	No
	Inform the Principal

	
	
	Withhold, deduct or set off from any payment due to the Contractor a sum equivalent to money paid to or on the behalf of a trade association, industry association, or other tenderer
	Yes
	Principal to advise

	
	
	Make a demand against the Undertakings of a sum equivalent to money paid to or on the behalf of a trade association, industry association, or other tenderer
	Yes
	See also 37.2 and 67.2

	Occupational health and safety management
	15.5
	Request the Contractor to demonstrate that it has met and is meeting its safety obligations
	No
	

	Industrial relations management
	16.5
	Request the Contractor to demonstrate that it has met and is meeting its industrial relations obligations
	No
	

	Quality management
	17.2.5
	Carry out review, surveillance or audit of the Contractor’ s procedures and conformance with contractual quality management requirements
	No
	

	
	17.3
	Request the Contractor to demonstrate that it has met and is meeting its quality obligations
	No
	

	Environmental management
	18.4
	Request the Contractor to demonstrate that it has met and is meeting its environmental obligations
	No
	

	Training management
	19.5
	Request the Contractor to demonstrate that it has met and is meeting its training obligations
	No
	

	Aboriginal participation in construction
	20.3
	Request the Contractor to demonstrate that it has met and is meeting its aboriginal participation obligations
	No
	

	Authorisation for access to other records
	21.5
	Make information concerning the Contractor available to other NSW Government authorities
	No
	Inform the Principal

	Media releases and enquiries
	23.1
	Consent in writing to any press release, advertisement or publication in any media of any information concerning the Contract, the Principal or the Works
	Yes
	

	
	23.2
	Written consent to any response for media enquiries concerning the Contract, the Principal or the Works
	Yes
	

	
	23.3
	Written consent (through the Contractor) for Consultants, Subcontractors and Suppliers, to respond to enquiries or publish 
	Yes
	

	Registration and licences
	24.3
	Request the Contractor to provide documentary evidence of compliance with registration and licences obligations
	No
	

	Management duties

	Time management

	25.3
	Request the Contractor to demonstrate that it is achieving Scheduled Progress
	No
	

	
	25.4
	Instruct the Contractor to take all reasonable steps to achieve Scheduled Progress
	No
	

	
	25.6
	Advise the Contractor that a program submitted with its tender shall be the contractual program
	No
	

	
	25.7
	Object to, or notify non-compliance of a program
	No
	

	
	25.8
	Direct the Contractor to update and resubmit the Contract Program
	No
	

	
	25.9.5
	Determine the form and detail required for the Contract Program and notify the Contractor
	No
	

	
	25.9
	Request the Contractor to provide the Contract Program in electronic form
	No
	

	
	
	Determine the acceptability of software for provision of the Contract Program in electronic form, and notify the Contractor if not acceptable
	No
	

	Care of people, property and the environment

	29.6
	Determine that urgent action is required to avoid death, injury, loss or damage
	No
	

	
	
	Request the Contractor to take necessary action
	
	

	
	
	Determine whether the Contractor has taken necessary action
	
	

	
	
	Take urgent action as required to avoid death, injury, loss or damage
	
	Inform the Principal

	Subcontractors, Suppliers and Consultants

	Subcontractor relationships
	31.5
	Request the Contractor to show records to account for money received in trust
	No
	

	Engaging Subcontractors

	32.2
	Request the contractor to provide unpriced copies of Subcontracts and the names and addresses of Subcontractors
	No
	

	
	32.2
	Object to any proposed subcontractor
	No
	Inform the Principal

	
	32.4
	Provide a list of Prequalified Subcontractors for a specified category
	Yes
	

	
	32.5
	Instruct the Contractor to take a novation of specified contracts
	Yes
	

	Starting

	Start-up workshop
	35.1
	Convene a start-up workshop in accordance with the Contract
	No
	

	
	35.2
	Decide on attendees in start-up workshop
	No
	

	Insurance
	36.5
	Approve in writing insurers and terms and conditions of insurance policies
	No
	

	
	36.8.1 (4)
	Give written consent to cancel, vary or allow an insurance policy to lapse 
	Yes
	

	
	36.9
	Request the Contractor in writing to supply proof that all insurance policies required under the Contract are current
	No
	

	
	36.11
	Effect and maintain insurance and pay the necessary premiums
	Yes
	

	
	
	Recover from the Contractor the cost of the premiums and the Principal’ s reasonable costs of effecting and maintaining the insurance.
	No
	

	
	36.13.2
	Decide to have the Works reinstated, or decide not to proceed with the Works
	Yes
	

	
	36.13.3
	Instruct the Contractor to reinstate the Works
	No
	Inform the Principal

	Undertakings
	37.2
	Make or intend to make a demand against  any Undertaking
	Yes
	

	
	
	Return Undertakings to the Contractor
	Yes
	

	
	37.3
	Agree to a proportionate reduction in the level of security held
	Yes
	

	
	37.4
	Acceptability of undertakings
	Yes
	See also 61.1.2

	
	37.5
	Make demand against the Undertakings
	Yes
	

	Site access - Possession of the Site
	38.1
	Give the Contractor possession of the Site
	Yes
	Determine from the Principal any constraints 

	Site access - Access for the Principal
	38.4
	Require the Contractor to permit or arrange access to the Site and premises
	No
	

	Engagement of Valuer
	39.1.1
	Agree in writing on a Valuer
	No
	

	
	
	Failing agreement with Contractor, request the person named in Contract Information to select the Valuer
	No
	

	
	39.2
	Engage a Valuer jointly with the Contractor
	Yes
	

	The Site

	Site Conditions
	41.2
	Request the contractor to provide further information relating to Site Conditions
	No
	

	
	41.3
	Object to a Contractor’ s manner of dealing with Site Conditions
	No
	

	
	41.5
	Deal with a Variation instructed or agreed as a result of Site Conditions shown by Further Site Information including the matters of value and extension of time
	Yes
	

	
	41.6
	Value the Variation
	Yes
	

	Design

	Ambiguities
	42.2
	Resolve any ambiguities, inconsistencies or discrepancies in the Contract which are notified by the Contractor to the Principal for resolution
	Yes
	

	
	42.3
	Adjust the Contract Price by the difference in costs agreed or valued 
	Yes
	

	
	42.4
	Instruct a Variation due to ambiguity inconsistency or discrepancy in the Principal’ s Documents
	Yes
	See also 44.2

	Contractor’ s Documents
	43.2
	Give written approval to change the Principal’ s design in the Principal’ s Documents 
	Yes
	

	
	
	Request the Contractor to confirm in writing that Contractor’ s Documents are consistent with and comply with the Principal’ s Documents and other relevant Contract Documents
	No
	

	Adopting Principal’ s Documents
	44.2
	Instruct a Variation as a result of a Fault in the Principal’ s Documents
	Yes
	

	Submitting Contractor’ s Documents
	45.2
	Identify and notify to the Contractor end users and other persons with whom the Contractor must undertake design reviews
	Yes
	

	
	45.3
	Respond to the Contractor about the Contractor’ s Documents
	No
	

	
	45.4
	Object to the Contractor’ s Documents, and discuss objections with the Contractor 
	No
	

	Innovation
	46.2
	Determine the acceptability of a Consultant to report on a Contractor’ s innovation proposal
	No
	

	
	
	Require the Contractor to provide a report on the Contractor’ s innovation proposal by a Consultant acceptable to the Principal
	Yes
	

	
	46.4
	Consider a Contractor’ s innovation proposal 
	Yes
	

	
	46.5
	Accept any changes proposed by the Contractor,
	Yes
	

	
	46.6
	Accept the proposed innovation changes subject to conditions 
	Yes
	

	
	46.8
	Assess the reduction in costs of the Works to the Contractor and Subcontractors and Suppliers for the calculation of savings to be shared by the Contractor and the Principal
	No
	

	Construction

	Setting out the Works

	47.2
	Provide additional information relating to setting out the Works if requested by the Contractor
	No
	

	
	47.3.2
	Respond to the Contractor about any error
	No
	

	
	47.3.3
	Instruct the Contractor regarding necessary rectification work
	No
	

	
	47.4
	Agree in writing that certain matters can be excluded from the survey
	No
	

	
	
	Object to a survey by a person other than a registered surveyor
	No
	

	Construction
	48.2
	Determine the extent that the Works are not fit because of design work by the Principal for which the Principal retains responsibility
	Yes
	

	Testing
	49.1.2
	Witness tests
	No
	

	
	49.2
	Instruct the Contractor at any time to Test any part of the Works
	Yes
	

	
	
	Pay for tests instructed if results show full compliance with the Contract
	Yes
	

	Defects
	50.2
	Issue a Defect Notice instructing the Contractor to make good specified Defects within a given period
	No
	See also 71.1

	
	50.3
	Have Defects made good by others
	No
	

	
	50.3.1
	Deduct cost from the Contract price
	No
	

	
	50.5.2
	Instruct Contractor to make good a defect resulting from design or other work or actions for which the Contractor is not responsible as a Variation
	Yes
	See also 52.1

	Acceptance with Defects not made good
	51.1
	Define specific Defects and accept that they need not be made good
	Yes
	

	
	51.2.1
	Propose deductions from the Contract Price and terms for acceptance of the Works with specified Defects not made good
	Yes
	

	Changes to work

	Variations

	52.1
	Instruct Variations in writing at any time before Completion and after Completion 
	Yes
	See also 10.3, 41.5, 41.6, 43.2, 44.2, 44.3, 50.5.2, 52.3, 52.9, 53, 71.1.3

	
	52.2
	Consider if urgent or special circumstances exist 
	Yes
	

	
	52.2.1
	Agree on value and time implications
	Yes
	

	
	52.2.2
	Make a request to the Valuer
	Yes
	

	
	52.2.3
	Instruct the Contractor to proceed
	Yes
	

	
	52.3
	Request the Contractor to advise its price (including amounts for any delay costs claimed in accordance with clause 55.1) for a proposed Variation and the Variation’ s effect (if any) on the time for Completion, or on any other matter, and specify a  time limit for response
	No
	

	
	52.4
	Agree that a Variation applies
	Yes
	

	
	52.4.1
	Decide and agree in writing on the value and effect on time for Completion
	Yes
	See 52.2

	
	
	Failing agreement with the Contractor about the value and effect on time of a Variation, request the Valuer to decide
	No
	

	
	52.4.2
	Instruct the Contractor to carry out the work involved in the Variation as Daywork
	Yes
	

	
	52.10
	Approve a Variation proposed by the Contractor for the Contractor’ s convenience
	Yes
	

	Changes in Statutory Requirements
	53
	Instruct a Variation if required as a result of a change in Statutory Requirement
	Yes
	

	Changes to time

	Extensions of time
	54.1
	Assess the number of days
	No
	

	
	54.6
	Extend the time for Completion
	Yes
	

	
	55.1.2
	Note breach of the Contract
	No
	Advise the Principal

	Delay costs - Delay to Completion
	55.4
	Demand payment of the liquidated damages amount payable from the Contractor 
	Yes
	

	
	
	Deduct, withhold or set-off a liquidated damages amount from any amount otherwise payable to or security provided by the Contractor
	Yes
	

	
	55.5
	Pay to the Contractor the excess amount of liquidated damages paid by the Contractor or deducted by the Principal 
	Not Project Manager role
	Principal to make payment

	Acceleration
	56.1
	Instruct the Contractor to accelerate progress of the Works in the form of an Acceleration Notice
	Yes
	

	
	56.3
	Agree on the steps to be taken and basis for payment for acceleration before the Contractor takes those steps, or determine a reasonable price
	Yes
	

	
	56.4
	Pay the Contractor for acceleration (as an addition to the Contract Price)
	Yes
	

	Principal’ s suspension
	57.1
	Instruct the Contractor to suspend progress of the Works
	Yes
	

	
	57.2
	Instruct the Contractor to resume carrying out the works following suspension
	Yes
	

	
	57.3
	Decide if need for suspension arises from Principal’ s act or omission
	No
	Inform the Principal

	
	58.1.1
	Determine if the Principal has both become liable to pay the Contractor the full amount of a Payment Claim and failed to pay it within the time prescribed
	No
	Inform the Principal

	Contractor’ s suspension
	58.2
	Receive notice of intention to suspend work
	No
	Inform the Principal

	Payment

	The Contract Price -Provisional Sums and Provisional Quantities
	59.5
	Instruct the Contractor to carry out, on terms specified in the instruction, work which is the subject of a Provisional Sum
	Yes
	Re terms

	
	59.6
	Adjust the Contract Price 
	No
	

	
	59.7
	Deduct from the Contract Price the amount allowed in the Contract Price for work which is the subject of a Provisional Sum the Principal does not instruct the Contractor to carry out 
	No
	

	
	59.8
	Instruct the Contractor to carry out work which is the subject of a Provisional Quantity
	No
	

	
	
	Instruct the Contractor that no work which is the subject of a Provisional Quantity will be carried out
	Yes
	

	
	
	adjust the Contract Price by the difference
	Yes
	

	Prepayment
	61.1.2
	Accept Undertakings and provide prepayment
	Not Project Manager role
	Advise Principal 

See also 37.4

	
	61.5
	Make a demand against the Undertakings for any amount which has not been deducted
	Yes
	

	Payment Claims
	62.3
	Agree to form of Payment Claim
	No
	

	
	62.5.2
	Not agree to Claim
	Yes
	

	
	62.6.1
	Agree in writing to pay the Contractor for specified materials not yet incorporated into the Works
	Yes
	

	
	62.7
	Enter premises and take possession of Materials
	Yes
	

	Payments
	63.1.1
	Agree with and adopt a Progress Claim
	No
	

	
	63.1.2
	Disagree with and prepare the Principal’ s own assessment of a Progress Claim
	No
	

	
	63.1
	Give to the Contractor a Payment Schedule
	No
	Copy to the Principal  for payment. Inform the Principal if withholding any payment 

	
	63.6
	Pay to the Contractor as a Progress Payment the Scheduled Amount
	Yes
	

	Completion amount
	64.2
	Retain the Completion Amount from Payment Claims
	Yes
	

	Final payment
	65.1
	Agree to a Claim
	Yes
	

	
	65.2
	Give the Contractor a Final Payment Schedule
	Yes
	

	
	65.4
	Agree to a Claim
	Yes
	

	
	
	Make payment for a Claim
	Not Project Manager role
	Principal to make payment

	Interest on late payments
	66
	Pay interest
	Not Project Manager role
	Advise Principal

	Set-off
	67.1
	Withhold, deduct or set off the claimed sum against any sum to which the Contractor is otherwise entitled under or arising out of the Contract
	Yes
	

	
	67.2
	Make a demand against the Undertakings
	Yes
	See 37.2

	Completion

	Early use
	68.1
	Use or occupy and authorise anyone to use or occupy any part of the works which is sufficiently complete before Completion
	Yes
	

	
	68.2
	Notify the Contractor that the Principal or other persons authorised by the Principal will be using or occupying a part or parts, or the whole of the Works, specifying the part, or parts or the whole of the Works to be used or occupied
	Yes
	

	Completion
	69.2
	Agree that Completion has been achieved and give the Contractor a notice stating the Actual Completion Date
	No
	

	Close-out workshop
	70.1
	Convene a close-out workshop
	No
	

	
	70.2
	Attend the close-out workshop and decide on attendees at close-out workshop
	No
	

	
	70.3
	Share equally other costs
	Yes
	

	After Completion
	71.1.1
	Issue a Defect Notice instructing the Contractor to make good specified Defects within the time specified 
	No
	See also 50.2

	
	71.1.3
	Instruct a Variation in connection with any Defect instead of requiring the Defect to be made good 
	Yes
	

	Claim resolution

	
	72.4
	Decide if  Claim includes information sufficient for the Principal to assess the Claim
	No
	

	Contractor’ s Claims
	72.5
	Assess a Claim
	No
	

	
	
	Reach agreement with the Contractor about a Claim
	Yes
	

	
	
	Reject a Claim
	Yes
	

	
	72.6
	Agree to a Claim involving money
	Yes
	

	Issue resolution

	Notification of Issue
	73.2
	Give the Contractor (copied to the Contractor’ s senior executive) notice of an issue to initiate issue resolution
	Yes
	

	
	73.7
	Seek an urgent declaration or injunction from a court
	Yes
	

	Resolution by senior executives
	74.3
	Refer an Issue to Expert Determination by giving notice
	Not Project Manager role
	Advise Principal as required

	Expert Determination
	75.1
	Agree on the Expert
	Not Project Manager role
	Advise Principal as required

	
	
	If the Expert is not agreed with the Contractor, determine whether to apply for an Expert to be neutrally appointed
	
	

	
	
	Apply to the person in Contract Information for the nomination of an Expert
	
	

	
	75.2
	Engage the Expert
	
	

	
	75.3
	Share equally the fees and out-of-pocket expenses of the Expert
	
	

	
	75.5
	Raise any defence, set off or cross claim
	
	

	
	75.6
	Commence litigation
	
	

	
	75.7
	Pay money owed to Contractor
	
	

	Termination

	Termination for Contractor’ s Default or Insolvency
	77.1
	Terminate the Contractor’ s employment under the Contract for Contractor’ s Default or Contractor’ s Insolvency by giving notice
	Not Project Manager role
	Advise Principal as required

	
	77.2
	Give notice to the Contractor that it has 7 days to remedy a Contractor’ s Default
	
	

	
	77.3
	Give the Contractor a notice terminating its employment under the Contract for Contractor’ s Default
	
	

	
	77.5
	Give the Contractor a notice terminating its employment under the Contract for Contractor’ s Insolvency
	
	

	
	77.6
	Employ others to complete the Works
	Yes
	In liaison with the Principal

	
	77.6.1
	Require any Temporary Work or Materials to have the Works completed to be left when Contractor leaves Site
	Not Project Manager role
	Advise Principal as required

	
	77.6.3
	Require novation of Subcontracts and other contracts concerning the Works
	
	

	
	
	Make payments, or deduct, withhold or set off any amounts to be paid under novated contracts from amounts otherwise due to the Contractor or from any Undertakings given on the Contractor’ s behalf
	
	

	
	77.6.6
	Make provisional assessments of the amounts payable to the Principal under clause 77.6.5 and demand them under the Undertakings
	
	

	Termination for Principal’ s convenience
	78.1
	Terminate the Contract, by giving notice with effect from the date stated in the notice, for its convenience
	Not Project Manager role
	Advise the Principal of items of Temporary Work required to be retained on the Site

	
	78.2
	Instruct the Contractor to wind down or stop work 
	Not Project Manager role
	Refer immediately any matters to the Principal

	
	78.3
	Identify in the termination notice those items of Temporary Work to be retained on the Site
	
	

	
	78.4
	Pay the Contractor
	
	

	
	78.5
	Return the Undertakings
	
	

	Termination for Principal’ s default
	79.2
	Remedy the default or propose steps to do so
	Yes
	

	
	
	Pay the Contractor the applicable amounts referred to in clause 78.4
	Not Project Manager role
	Advise the Principal as required


GC21 contracts - Preliminaries

Refer to Notes regarding use of these authorities.

Guidance notes

· Clauses and clause numbering in the contract may differ from this schedule.  Revise this schedule if required to correspond with the contract.

· Remove these guidance notes.

	Clause title
	Clause No
	Authorities

(GC21-based Preliminaries)
	Principal’ s approval required?
	Comments or restrictions

	General

	Development consent
	1.4
	Invoke Part 5A of the Environmental Planning and Assessment Act 1979 (NSW)
	Yes
	

	Exchange of information between government agencies
	1.6
	Make information concerning the Contractor available to other NSW agencies
	Yes
	

	
	
	Reject claims in respect of any matter arising
	Yes
	

	Documents

	Contractor’ s tender concept/ design
	2.1
	Agree to alter the Contractor’ s tender concept/ design
	Yes
	

	Restricted documents
	2.4
	Notify documents as “Restricted”
	No
	

	Contracting

	Customs Duty
	3.3
	Request produce proof of the amount paid as customs duty and the date of payment
	No
	

	Insurance - Contractor’ s default in effecting and maintaining insurance
	3.6
	Require evidence of having paid insurance premiums and other insurance obligations
	No
	

	
	
	Deduct from payments due or otherwise recover, the amounts paid plus an additional amount
	Yes
	

	Administration

	Quality management requirement -Managing work quality
	4.1
4.1
	Endorse Hold points and Witness points
	No
	

	
	
	Inspect work at a Hold point or Witness point
	No
	

	Quality management requirement - Failure to comply


	
	Determine and implement inspections and tests 
	No
	

	Protection of children and other vulnerable people
	4.4
	Advise person poses unacceptable risks
	No
	

	
	
	Instruct screening form
	No
	

	Audit and review
	4.5
	Request all records relevant to compliance


	No
	

	Site

	Occupied premises – Principal’ s access
	5.3
	Notify Contractor of authorised persons for access to premises 
	No
	

	Occupational health and safety management
	5.5
	Request incident investigation report
	No
	Also applies to 6.1

	Hazardous substances - Response to Unexpected Discovery
	5.6

5.6
5.6
5.6
	Require details of discovered hazardous substance
	No
	

	Hazardous substances - Responsibility for Decontamination
	
	Control and decontamination of hazardous substances discovered and not in Contract
	Yes
	

	Hazardous substances - Decontamination by Contractor
	
	Suspend the whole or any part of the Works until the hazardous substances are isolated or removed.
	Yes
	Unless urgent action is required

	Hazardous substances - Working Hours
	
	Approve decontamination to be carried out other than outside normal hours of occupation. 
	Yes
	

	Principal’ s site office – General Requirements
	5.8

5.8
	Agree position of the offices 
	No
	

	
	
	Give permission to demolish or remove the office 
	No
	

	Principal’ s site office - Type
	
	Approve substituted pre-fabricated modular building
	No
	

	Materials and workmanship

	Samples
	7.3
	Approve samples
	No
	

	Proprietary items –

Implication
	7.5
	Identification of a proprietary item
	Yes
	

	Proprietary items – Alternative Offer
	
	Approve an alternative to any proprietary item
	No
	

	Items supplied by the Principal - Responsibility
	7.6
	Give opinion that any damage to items supplied was due to defects existing at the time of receipt, but not discoverable upon reasonable inspection.
	No
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