



Procurement Delivery - Implementation

The purpose at this procurement step is to ensure the contracted service provider delivers the asset in accordance with its contractual obligations. Successful completion of the contract and provision of the deliverables is the outcome.

Click [here](#) for description of the construction procurement process steps.

Key deliverables at this procurement step include:

- Material variations reports
- Acceptance test reports
- Progress reports
- Performance reports
- Contract payments
- Completed and verified asset, goods and services
- Asset management information.

Instruments

- [GC21 contracts](#)
- [Minor Works contracts](#)
- [Mini Minor Works contracts](#)
- [Consultancy Services](#)
- [Project Management Services](#)

Procurement Framework Instruments

NSW Government agencies are required to use the following Procurement Framework instruments.

- [Total Asset Management Manual](#) (including Heritage Asset Management Guideline and Sustainable Development Guideline)
- NSW Government Guidelines:
 - [Contractor Performance Reporting and Exchange of Reports between Government Agencies Guidelines](#)
 - [Consultant Performance Reporting and Exchange of Reports between Government Agencies Guidelines](#)
 - [Environment Management System Guidelines](#)
 - [OH&S Management System Guidelines](#)
 - [Training Management Guidelines](#)
 - [Aboriginal Participation in Construction-Implementation Guidelines](#)
 - [Environment Performance Guide for Buildings](#)



- NSW Government Code of Practice for Procurement
- [NSW Building and Construction Industry Security of Payment Act 1999](#) (link to NSWP website)
- Government Waste Reduction and Purchasing Policy (refer to [Premier's Memo 2003-05](#))
- Government Energy Management Policy (refer to [Premier's Memo 98-35](#))
- [GC21 meetings and workshops](#) (for an example of contract management procedures as a part of GC21 Construction Contract implementation)
- Treasury Appraisal/Monitoring for Construction Projects
- Guidelines for the engagement and use of Consultants (refer to [Premier's Circular 2004-17](#))
- Pre Commissioning Review (refer [Gateway Review Process](#))

Contact details

For further information please contact:

NSW Procurement Client Support Centre

Telephone: 1800 NSW BUY (1800 679 289)

Email: nswbuy@commerce.nsw.gov.au