Contract Management

Schedule of Contractual authorities

Mini Minor Works contracts - General Conditions

Refer to Notes regarding use of these authorities.

Clause title Clause | Authorities Principal’s | Comments or
No (Mini Minor Works General Conditions) approval restrictions
required?
Insurance 7 Approve terms of insurance No
Effect the insurance at the Contractor’ s cost Yes
Terminate the Contract Yes
Completion 8 Issue a written notice stating that date the Yes
Works reached completion
Variations 9 Direct a Variation Yes
Agree on a reasonable amount or assess that Yes
amount
Non- 10 Direct to correct work that is not in No
conforming accordance with the Contract
Work Have others correct non-conforming work Yes
Assess the reasonable costs for others to No Advise the
correct non-conforming work Principal
Accept work that is not in accordance with the Yes
Contract
Assess the increase or decrease in the value No Advise the
and any other loss or detriment Principal
Recipient 11 Notify the Contractor if Principal ceases to be Yes If so advised
Created Tax registered for GST by Principal
Invoices Issue Recipient Created Tax Invoices and Yes
Adjustment Notes
Withhold tax from payments Yes
Payment 12 Provide to the Contractor a payment schedule No Copy to the
Principal for
payment.
Inform the
Principal if
withholding
any payment
Pay the Contractor the amount indicated in the | Not Project | Advise the
payment schedule Manager Principal
role
Disputes 13 Notify the Principal” s Agent and the other Yes
party in writing of a dispute
Appoint an Expert Not Project
Manager
role
Suspension 14 Direct the Contractor to suspend all or part of Yes
the Works
Agree on reasonable extra costs or assess Yes
those extra costs
Direct the Contractor to recommence the Yes
Works
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http://www.nswprocurement.com.au/psc/contract_management/cm_da_notes.aspx

Contract Management

Schedule of Contractual Authorities (Mini Minor Works Contracts)

Clause title Clause [ Authorities Principal’s | Comments or
No (Mini Minor Works General Conditions) approval restrictions
required?
Termination 15 Write, specifying the breach and asking for Yes
reasons why the Principal should not take
further action
Terminate the Contract Not Project | Advise the
Manager Principal
role
Take over the uncompleted Works; suspend Yes
payments and have the Works completed by
others
Calculate the difference between the costs Yes
Pay the amount of the excess to the Contractor | Not Project
Manager
role
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