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Contract management

Schedule of Contractual Authorities (Minor Works Contracts)

Minor Works contracts - General Conditions of Contract

Refer to Notes regarding use of these authorities.

Clause title Clause | Authorities Principal’s | Comments or
No (Minor Works contracts - General approval restrictions
Conditions of Contract) required?
Contract 2.3 Direct the interpretation to be followed in Yes If the Principal
case of discrepancy, ambiguity or error may incur
additional cost
Design and 3.2 Require statutory certificates No
Construction | 3.3 Direct departure from Principal’s design Yes
Insurance 5.4 Approve policies insurers and terms No
5.6 Require Contractor to provide evidence of No
insurance policies
Effect or maintain insurance in event of Yes Principal to pay
Contractor's failure to do so premiums
Site and 6.1, 6.2 | Give possession of the Site Yes
Possession
Site 7.2 Direct a variation for Site conditions Yes
Conditions
Non- 8.2 Direct uncover and recover work, or Yes If the Principal
Conforming additional testing or re-testing may incur
Work additional cost
8.3 Decide on reasonable costs payable or assess | Yes
those costs
8.4 Direct correction to non-conforming work No
8.5 Direct others to correct non-conforming Yes
work
8.6 Assess the reasonable costs for others to No
correct non-conforming work
8.7 Accept all or some of the non-conforming Yes
work and assess the increase or decrease in
the value and any other loss or detriment
Variations 9.1 Direct a variation Yes
9.2 Agree on or assess variation amount Yes
Suspension 10.1 Direct Contractor to suspend all or part of Yes
the Works
10.2 Agree on or assess extra costs Yes
10.3 Direct to recommence the Works No
Completion of | 11.3 (a) Determine if the Works have reached No
the Works date of Completion; and
(b) give Contractor written notice of determination
of Completion
Delay in 12.1 Determine the cause of delay and the period | Yes
Completion for Completion to be extended
12.2 Assess a reasonable extension of time; Yes
extend the period for Completion
Paymentand | 13.2 Request a statutory declaration No
Retention 13.3 Provide a payment schedule No Copy to the
Principal for
payment. Inform
the Principal if
withholding any
payment
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Contract management

Schedule of Contractual Authorities (Minor Works Contracts)

Clause title Clause | Authorities Principal’s | Comments or
No (Minor Works contracts - General approval restrictions
Conditions of Contract) required?
135 Make payment Not Project | Inform Principal
Manager
Role
13.8 Retain 2.5% of Contract Sum No
Defects 14.2 Direct any non-conforming work be No
Liability corrected and specify a reasonable time
Period 14.3 Have any non-conforming work corrected Yes
by others
14.4 Assess the reasonable costs of any non- No
conforming work corrected by others
145 Determine the amount of retention moneys No Advise the
to be paid, or unconditional undertakings to Principal
be returned at the end of the Defects
Liability Period less any amounts
Default and 15.1 Write, specifying breach and asking reasons | Yes
Insolvency why Principal should not take further action
15.4 Take over the uncompleted Works; suspend | Yes
payments and have the Works completed by
others
15.5 Terminate the Contract Yes
15.6 Calculate the difference No
15.7 Make a written demand for payment No
15.8 Pay excess to Contractor Not Project | Advise the
Manager Principal
Role
Disputes 16.1 Provide notice of a dispute Yes Inform Principal if
anotice of a
dispute is received
16.2 Attempt to resolve the dispute Yes
16.3 a) appoint independent Expert, or Not Project | Advise the
b) request nomination of Expert, or Manager Principal
€) nominate an Expert Role
16.5 Appoint expert in writing
16.7 Make a written submission to the Expert Yes

Minor Works contracts - Preliminaries

Refer to Notes regarding use of these authorities.

Guidance notes

e (Clauses and clause numbering in the contract may differ from this schedule.

correspond with the contract.
e Remove these guidance notes.

Revise this schedule if required to

Clause title Clause | Authorities Principal’s | Comments or
No (Minor Works Contracts - Preliminaries) approval restrictions
required?
Administration and Contracting
Collusive 1.3 Withhold from any payment due on any Yes
Arrangements account an equivalent sum as liquidated
damages.
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Schedule of Contractual Authorities (Minor Works Contracts)

Clause title Clause | Authorities Principal’s | Comments or
No (Minor Works Contracts - Preliminaries) approval restrictions
required?
Exchange of 14 Make information concerning the Contractor | Yes
information available to other NSW agencies
between Reject claims arising out of the provision or | Yes
government receipt of information
agencies
Goods and 15 Amount of the reimbursable expense and No Assess amount and
Sevices Tax - GST advise the Principal
Reimbursable
Expenses
Goods and Enter into a Voluntary Agreement for the Not Project
Sevices Tax - withholding of Pay as You Go taxation Manager
Recipient role
Created Tax Notify the Contractor if Principal ceases to Yes If so advised by
Invoices be registered or if it ceases to satisfy any Principal
requirements for the issue of RCTIs.
Issue Recipient Created Tax Invoices and No
Adjustment Notes
Goods and Withhold tax from payments No
Sevices Tax -
Pay as You
Go
Quality 1.8 Endorse to proceed beyond a Hold point. No
Management
requirements -
Inspection and
Test Plans
Quality Implement inspections and tests No
Management
requirements -
Failure to
Comply
Security of 1.10 Request evidence verifying an amount is No
Payment - held in trust.
Trust for Cash Withhold an equivalent amount from Yes
Security and payments
Retention
Moneys
Security of Request an up to date copy of the No
Payment - subcontracts register.
Register of Request an unpriced copy of the subcontract | No
Subcontracts agreement.
Additional 1.11 Retain security against the due and proper No
Security and performance
Obligations Return the unconditional undertaking Yes
for Trustees
Protection of 1.14 Advise person poses unacceptable risks No
children and Instruct screening form No
other vulnerable
people
Site and Works
Working 2.2 Approve a variation to the working hours or | Yes Recommend
hours and working days and attach conditions conditions if
working days applicable
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Schedule of Contractual Authorities (Minor Works Contracts)

Contract management

Clause title Clause | Authorities Principal’s | Comments or
No (Minor Works Contracts - Preliminaries) approval restrictions
required?

Hazardous 2.5 Require reasonable details of unexpected No
substances - discovery
Response to
Unexpected
Discovery
Hazardous Suspend the whole or any part of the Works | Yes
substances - until the hazardous substances are isolated or
Decontaminati removed.
on by
Principal
Hazardous Approve decontamination be carried out Yes
substances - other than outside normal hours of
Working occupation
Hours
Work Method | 2.11 Direct that a particular work method must be | No

used

Accepted or approve proposed work method | No
Proprietary 214 Identify a proprietary item No
items-
Implication
Proprietary Approve an alternative to any proprietary No

items-
Alternative
Offer

item
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