Contract management - GC21

Sample Letter 56A


Request for the price implications of a proposed acceleration

Mentioned in Clause 56.1

User guidance

Click on the following link for user guidance
Sample text for letter to the Contractor

	» insert the date
The Contractor,
» insert the name of the Contractor (see Contract Information item 8)
ABN » insert the Contractor’s ABN
» insert the Contractor’s address (see Contract Information item 11) 

Attention: » insert the name of the Contractor’s Authorised Person (see Contract Information item 9)
» insert the Contract name
Contract No. » insert the Contract No.
Proposed acceleration

Please provide a proposal to accelerate progress of » insert details of the Milestone, Works or part of the Works to be accelerated in order to achieve » insert details (eg Completion of Milestone 1 by Friday 1 July 2005) by » insert the day and date when the advice is required.  

The proposal must:

·  demonstrate the steps you propose to take;

· include the basis for payment for acceleration; and 

· include your price for the proposed acceleration.

Please provide reasons if the proposed acceleration of progress cannot be reasonably achieved.

Please do not begin to accelerate progress until agreement has been reached on the steps to be taken and the basis for payment and the Principal instructs you to proceed, in accordance with clause 56.1 of the GC21 (Edition 1) General Conditions of Contract.

» insert the name of the Principal’s Authorised Person
Principal’s Authorised Person




Guide Notes

1. The Principal is not under any obligation to issue an Acceleration Notice, but if the Principal decides that the Contractor should accelerate progress of the Works, any instruction to accelerate must be in the form of an Acceleration Notice (sample 56B).

2. The Principal must pay the Contractor for acceleration (as an addition to the Contract Price) if it achieves the acceleration instructed by the Principal, but the value must take into account any relevant extensions of time which may be granted under clauses 41, 52 or 54 for delay during the period of acceleration.

